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PREFACE

This final technical report covers work performed under MM&T Contract
DAAEQ7-83-C-R077 (Automatic Deburring) from June 1983 to December 1987.
The contract is sponsored by the U.S. Army Tank-Automotive Command,
Warren, Michigan. Contract administration is under technical direction
of John W. Herbert, Army project manager. The Textron Lycoming program
manager is Ronald A. Hirsch. ‘

The Automatic Deburring Project was funded in two phases. Each phase was
supported by separate subcontractors as follows:

Phase I: E.S-I, Albany, N.Y.
Phase II: American Technologies, Allendale N.J.

In addition, internal support was provided by Lycoming's Advanced
Manufacturing Technology Laboratory and Numerical Control Programming
personnel, whom we wish to thank for their contributions to this "
project. They are:

Franklin Blackwell N.C. Programmer
Jeffrey Gorman Programmer Analyst
William Janus Lab Supervisor
Robert Martire CIM Engineer
Robert Nicholson N.C. Programmer
Charles E. Turner Jr. Lead Technician
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1.0. INTRODUCTION

This final technical report, prepared by Textron Lycoming for the U.S.
Army Tank-Automotive Command under Manufacturing Methods & Technology
contract DAAEQ7-83-C-R077, describes Phase I and II of a program to
apply automatic deburring to AGT-1500 engine components. The
elimination of burrs produced during machining operations in the
production of gas turbine engines is a costly and time-consuming
process. The use of robotic deburring as a replacement for hand
deburring represents an opportunity to lower costs and improve quality,
while eliminating a tedious and hazardous task.

The technology necessary to perform this work was developed by Textron
as an extension of techniques used in industry to deburr a variety of
commercial parts.

2.0. OBJECTIVE

The objectives of this Manufacturing Methods & Technology-funded project
were to: investigate currently available deburring technologies; perform
programming and deburring trials on 12 selected AGT-1500 components
manufactured at Lycoming and recommend other deburring technology where
the design of the component prohibits burr removal by robot; develop
off-line programming and integrate it into the system; design fixtures
for the 12 components; build fixtures for the air diffuser, forward
header, and rear header; develop quality control criteria; provide a
detailed cost analysis; collect data toward the development of the unit;
develop an implementation plan; and prepare a final report.- ‘

3.0. CONCLUSIONS

Automatic (robotic) deburring can be implemented into production and
provide substantial cost savings and quality improvements. The use of
spring-loaded toolholders and carbide rotary files were found to be the
best way to achieve uniformly deburred edges. The ASEA IRB L6/2 robot
had faster response time, more rigidity and better maneuverability than
the ASEA IRB 60/2 robot and is therefore more suitable for deburring
applications of this type. A servo-controlled two-axis positioner used
in conjunction with the robot is required to provide programming ease
and deburring uniformity. Off-line programming shows promise of being
able to provide programs which would require some 'touchup' on line but
would nevertheless, improve the productivity of the system.

4.0. RECOMMENDATIONS

Enhancements to the Phase I and Phase II systems are required to allow
for transition into production. The Phase I system must be mounted on
the base/positioner which has been purchased. The sixth axis should be




removed and the toolholder mounted on the fifth axis flange. Both
systems must be equipped with tool exchangers, safety mats and fencing
to allow safe operation in a production environment. Additional work on
off-line programming of a five-axis system should be pursued. Inherent
problems with the Tool Center Point (TCP) definition which are present
in the ASEA IRB 60/2 six axis system makes off-line programming
impractical on this system. The Phase I and Phase II systems, when
modified, will both be five-axis robotic systems. Without the sixth
axis, the TCP definition problems we uncovered are alleviated. This will
make off-line programming a viable alternative again. Our
recommendation is that another attempt at off-line programming be made
once the systems are implemented into production. Trial deburring of
other AGT-1500 parts should continue as allowed by the production
schedule.

5.0. DISCUSSION

5.1. Background

5.1.1. Phase I. The project started in June 1983 with the award of
Phase I funding. A specification for a robotic deburring system was
written and submitted to vendors for quotation. E.S-I of Albany, N.Y.
was selected to provide the system based on similar work the company was
in the process of doing for the Watervliet Arsenal.

The system was delivered in December 1985 and consisted of an ASEA IRB
60/2 industrial robot, an E.S-I-designed and -~built indexing turntable,
and an E.S-I numerically controlled end effector. The end effector was
programmable for different tool speeds and was equipped with a quill

feed and force sensors for detecting tool pressure against a part edge.

Problems plagued both the reliability of the E.S-I-designed equipment
and the results obtained with their use. Lack of compliance in the end
effector produced chamfers of one-eighth inch to one-half inch on parts
where a break edge was called for on the drawing. E.S-I was given ample
opportunity to demonstrate the ability of their system to perform to
specification and failed in this effort. While E.S-I was involved in the
program, not a single edge was successfully deburred.

5.1.2. Phase IT. Placement of the Phase II equipment order took place
in July 1986. At this time, E.S-I was in the process of attempting to
make their system perform to specification. It was decided to begin a
parallel effort, using a second subcontractor to help achieve positive
results. A second robot, an ASEA IRB L6/2, was purchased and along with
an Aronson two-axis positioner was mounted to a common structural steel
base. The second subcontractor was American Technologies of Allendale,
New Jersey.

Since this robot/positioner combination was better suited to
successfully achieve the project's goals, it was decided to program this

10




system to deburr the three major components under consideration: the air
diffuser P/N 3-130-010-36; forward header P/N 3-500-261-06; and rear
header P/N 3-500-262-08. Programming was done by American Technologies
personnel under the direction of the Textron project manager at A.T.'s
New Jersey facility.

Concurrently, changes were made to the Phase I system located at
Lycoming to improve its capability. As a result of the changes made, the
system was programmed to deburr nine AGT-1500 components to demonstrate
the feasibility of performing robotic deburring on these components. The
components are shown in Table 5-1. Varying degrees of success were
achieved in deburring these 12 components, as discussed in this report.

5.2. System Configuration

5.2.1 Phase I System. As originally purchased and configured by E.S-I,
the system consisted of an ASEA IRB 60/2 six-axis industrial robot, an
indexing turntable and a numerically controlled spindle both designed
and built by E.S-I. The turntable and spindle were controlled by an
Allen Bradley PLC connected to the robot controller via input-output
(1/0) interface. The robot and turntable were installed in the Advanced
Manufacturing Technology Laboratory, where they were lagged to the floor
per a layout supplied by E.S-I.

Tooling for this system consisted of carbide burs, Cogsdill hole
deburring tools, and various brushes (steel) which were mounted in the
spindle. The spindle was equipped with a force sensor to enable the
system to decrease or increase feed rate as the tool deburred an edge
depending on the burr size (force variation) detected by the sensor.
Since the toolholder had no compliance to accommodate edge location
variation, it was also thought that the force sensor could be used to
detect edges to provide a starting point for the programs. This end
effector configuration was later abandoned in favor of the ASEA spring-
loaded dual toolholder, as shown in Figure 5-1.

Fixtures for the nine parts programmed using this system were built in
the Advanced Manufacturing Technology Laboratory at Textron Lycoming.

5.2.2. Phase II System. This system, shown in Figure 5-2, consists of
an ASEA IRB L6/2 five-axis industrial robot, a two-axis Aronson servo-
controlled positioner and a structural steel base on which the robot and
positioner are mounted. The positioner is driven by two ASEA servomotors
and is controlled by the ASEA S2 controller. This system was constructed
by American Technologies.

Tooling for this system consisted of an ASEA spring-loaded dual

toolholder, ARO air motors, and an assortment of carbide rotary files
and Tynex nylon brushes. The toolholder is designed to accommodate one

11




Table 5-1.

Parts Designated for Feasibility Study

Part Number

3-130-940-01
3-140-001-24

3-140-291-18

3-140-144-20

3-100-400-02

3-020-176-12
3-140-037-10SF1
3-110-051-17

3-020-590-04

Description

Housing, No. 4 Bearing
Housing, Power Turbine

Enclosure, Power
Turbine Aft

Shroud, Outer

Shroud Set, Outer Inlet
Guide Vane

Cover, Bearing Support
Gear Ring, lst Stage
Nozzle Assy, 2nd Stage

Ring Gear Assy

12



Figure 5-1.

Phase I System

S
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Figure 5-2. Phase II System
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air motor in a bidirectionally spring-loaded holder and another in a
rigid mount. The motor in the spring-loaded mount was equipped with

carbide rotary files to suit the part being deburred while the fixed
motor was used with a Tynex brush or Cogsdill hole deburring tool.

Fixtures used with this system were built by subcontractors and modified
by American Technologies to allow mounting on the Aronson positioner.

5.3. Programming and Trial Deburring

Programming techniques were developed which allowed smooth tangential
initial contact to the work piece which is critical to achieving a
uniform edge. Tool pressure was gradually relieved near the end of a cut
to eliminate 'tool snap' as the spring-loaded tool left the work. Robot
speeds were adjusted to create deburring programs which had smooth,
uniform feed rates along complex contours.

5.3.1. Phase I System. Programming for the Phase I system in its
original configuration (Figure 5-3), was done by E.S-I personnel on P/N
3-130-010-36 air diffuser, initially at their Albany facility and later
at Lycoming's Advanced Manufacturing Laboratory. Results of trial runs
were unacceptable. Material removed ranged from 1/8-inch to 1/2-inch
chamfers. Attempts to use the force sensor to locate the edge to be
deburred were unsuccessful. The Phase I system was initially equipped
with a indexing rotary-tilt positioner which made programming extremely
tedious. Parts which contained repetitive details required programming
of a 45-degree segment of these details. The program could be repeated
only after indexing the positioner 45 degrees. Creating a program for a
complex detail, such as a gear tooth for example, required 15 to 30
minutes, and with this system, had to be done for each tooth in a 45-
degree segment. Since E.S-I had a contractual obligation to provide a
turnkey system capable of producing a deburred edge per Lycoming's
specification sheets, they were given many opportunities to produce
acceptable results. In October 1986, E.S-I abandoned the project after
a dispute with Textron management concerning payment for an ASEA
serviceman.

The system was modified to conform to an industrially proven
configuration for application to the required parts. Programming was
resumed, with the work being done by Textron Lycoming personnel from the
Numerical Control Programming group. Figures 5-4, 5-5, 5-6, 5-7, and 5-8
show representative deburring operations. This work, which was done on
the nine AGT-1500 components listed in Table 5-1, demonstrated the
feasibility of deburring specific edges of these components.

5.3.2. Phase IT System. Programming for the Phase II system was
accomplished by American Technologies personnel. Programs were developed
for the air diffuser P/N 3-130-010-36, forward header P/N 3-500-261-06,
and rear header P/N 3-500-262-08. Trial runs produced parts with

15




Figure 5-3. Phase I System, Original Configuration
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Figure 5-5. Removal of Secondary Burrs, Outer Shroud
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Figure 5-6.

Hole deburring, Number 4 Bearing Housing
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deburred edges which were of acceptable quality as shown in Figures 5-9,
5-10, and 5-11.

Parts were cut with a variety of rotary carbide files. Initial trials
using a diamond-dust-impregnated cutting tool proved unsatisfactory
since tool wear occurred rapidly on the stainless steel cast edges.

This system proved to have many advantages over the Phase I system. The
positioning table associated with this system consists of two servo-
controlled axes, rotary and tilt. Control of the table motion was
programmable through the teach pendant of the ASEA S2 controller.
Creating programs for repetitive details was much more efficient, and
once the program had been created for one tooth on a gear, for example,
the part was indexed one tooth and the program was repeated as many
times as required. The planned modification of the Phase I system allows

this procedure.

The type of robot used with the Phase II system also was a distinct
improvement over the Phase I robot. The ASEA IRB L6/2 robot (Phase II)
provided smooth motion and prompt servo response, characteristics which
are necessary for high-speed contouring and cornering. Experience with
the Phase II system resulted in a plan to improve performance of the
Phase I system. The plan involved design and construction of a steel
base on which the ASEA IRB 60/2 robot would be mounted along with an
Aronson servo-controlled, two-axis positioner. The base/positioner was
ordered from American Technologies and delivered to Lycomlng for
integration with the ASEA IRB 60/2 robot.

5.3.3. Results of Deburring Trial Runs. Table 5-2 is a summary of the
results which were obtained during actual deburring trial runs. The
results are described in the following paragraphs.

Part number 3-130-010-36, air diffuser, requires two deburring
operations, Op. No. 131 and Op. No. 141. We were able to deburr all of
the edges called out in these operations which we could physically reach
with the robot. The interior of the air diffuser was less successfully
deburred due to this limitation. Approximately 907 of the required work
called out in operation 141 and 507 called out in 131 was performed.

Part number 3-500-261-06, forward header, requires operations 134 and
138. Because of relatively good access to the edges of this part we were
able to perform 857 of the operations, including all of the outer edges
of the 'footballs and triangles.'

Part number 3-500-262-08, rear header, requires operations 97 and 101.
This part also allowed access to 857 of the edges which required
deburring. The rear header and the two above parts are produced on
Lycoming's Flex Line. The Phase II system will be installed in this area
and will be used in production to deburr these parts.

22



|
.

b

7
7

iffuser After Deburring 'Horn'

Air D

-130-010-36,

-9. P/N 3

Figure 5

23




Figure 5-10. P/N 3-500-262-08, Rear Header After Deburring
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Figure 5-11.
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Table 5-2.

Results of Deburring Trial Runs
Part Number Operation No.
3-130-010-36 131

141
3-500-261-06 134
138
3-500-262-08 97
101
3-130-940-01 380
440
3-140-001-24 233
492
3-140-291-18 80
3-140~144-20 106
225
3-100-400-02 232
282
3-020-176-12 93
131
3-140-037-10SF1 121
150
3-110-051-17 30
3-020-590-04 250
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50Z of edges shown

907 of edges shown
857 of edges shown

Outer edges, footballs &
triangles

857 of edges shown
857 of edges shown

Holes in flange,
circumferential edges

Outer circumferential edges
Outer circumferential edges

Outer circumferential .
edges, holes

Circumferential edges
Surfaces B, C, D, & E
Outer edges

Complete operation
Holes, slots

I.D. and 0.D. edges
Flange holes

Top land edges, outer end
of gear tooth

Cannot be done

Inconel, results
unsatisfactory

Outer edge of gear tooth,
top land edges except inner
edge of gear tooth



Part number 3-130-940-01, number 4 bearing housing, calls for deburring
Op. No. 380 and 440. We were able to deburr all of the flange holes and
the circumferential edges. The operations call for other work which we
cannot reach with the robot. This part and all of the following parts
were deburred using the Phase I system, in order to demonstrate the
feasibility of deburring these parts.

Part number 3-140-001-24, power turbine housing, requires operations 233
and 492. Again, due to physical constraints, we were only able to deburr
the outer circumferential edges and holes. This is an Inconel part. The
nature of this material is such that rotary files produce poor edge
quality.

Part number 3-140-291-18, aft power turbine enclosure. Two
circumferential edges called out in Op. No. 80 were deburred. Other
edges could not be reached.

Part number 3-140-144-20, outer shroud. Edges of surfaces B, C, D, and
E, of operation number 106 and the outer edges of operation 225 were
deburred successfully. Other surfaces called out in these operation were
not accessible.

Part number 3-100-400-02, outer inlet guide vane shroud set requires
operations 232 and 282. We were able to do operation 232 completely, and
the holes and slots called out in operation 282,

Part number 3-020-176-12, bearing support cover calls for operations 93
and 131. The I.D. and 0.D. edges specified in Op. No. 93 and the flange
holes called out in Op. No. 131 were deburred.

Part number 3-140-037-10SFl, ring gear, requires operations 121 and 150.
We were able to deburr the top land edges of the gear teeth and around
the outer end edges of the teeth, but the inner ends of the gear teeth
were not accessible. Operation 150 also could not be done due to poor
accessibility.

Part number 3-110-051-17, the second stage nozzle assembly is an Inconel
part. As with the other Inconel part which we deburred, edge quality
after deburring was poor. We were unable to obtain satisfactory results.

Part number 3-020-590-04, ring gear assembly calls for operation 250. We
were able to deburr the outer edges of the gear teeth and the top lands.
The inner edges of the teeth are not accessible.

5.4. Tooling

The spring-loaded toolholder used was an ASEA design which evolved as a
solution to three problems associated with successful robotic deburring:
variation in location of the part being deburred in the holding fixture;
variation in part size (manufacturing tolerances); and burr size

variation. The toolholder is sprung in only one direction and the tool
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was positioned so that tool compliance was in a plane perpendicular to
the edge being deburred. Spring force could be adjusted by varying the
preload on the spring. The optimal spring force has been found to be 3
to 4 Newtons. The toolholder is rigid in the direction normal to the
plane of compliance which minimizes vibration during the deburring
operation. System stiffness in the direction of tool feed was also
found to influence vibration. The IRB L6/2 robot is significantly more
rigid and less prone to vibration or tool chatter than the IRB 60/2

robot.

The selection of ARO air motors over electric motors was made since they
are well suited to the application, and Lycoming uses them exclusively
for manual deburring. In addition, Lycoming has an in-house rebuild
facility for them. Air tubing to the motors had to be carefully arranged
to avoid disturbing the toolholder's free motion.

An assortment of carbide rotary files (Figure 5-12) was obtained to
provide a selection of tools for various part configurations. In
addition, diamond-dust-impregnated tools (Figure 5-13) were tried with
unsatisfactory results. Files with fine tooth patterns produced better
results than those with coarse patterns. Small secondary burrs were
present after burr removal with the rotary file. These were removed by
means of a carbide-impregnated nylon filament brush (Figure 5-14). In
addition, an assortment of various size Cogsdill tools (Figure 5-15),
were obtained for hole deburring.

5.5. Cutting Method

Cutting was performed in the climb cutting mode which was found to
produce the least vibration. Cutting speeds were 1,500 to 3,000 surface
feet per minute for the carbide rotary files, while brushing was done at’
4,000 to 5,000 surface feet per minute. Tool feed rates were in the
range of 3 to 10 feet per minute. Hole deburring was done with the
Cogsdill tools in a 600 r/min air motor. Tool deflection normal to the
surface allows for variation in part edge location and burr size while
maintaining adequate cutting force on the part. It was found that large
burr size variations did not affect the size break edge produced.

5.6. Off-Line Programming

5.6.1. System Configuration. Off-line programming was pursued as part
of the Automatic Deburring Project. The system configuration required
for this task consisted of a computer-aided design/computer-aided man-
ufacturing system (CAD/CAM) for modeling the robotic cell and the part
to be deburred, a post processor to convert the graphical representation
of the deburring task into the proper format for processing through the
actual off-line programming system software, and an IBM PC where the
off-line programming system resides and processes the post processed
data into the actual robot control machine language format. The IBM PC
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ASEA Toolholder and Carbide Rotary File

Figure 5-12.




Figure 5-13.

P/N 3-100-400-02, Shroud Set
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Figure 5-14. Application of Nylon Brush to Power Turbine Aft Enclosure
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Figure 5-15. Hole Deburring with Cogsdill Tool
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also serves as a file transfer device between the mainframe computer and
the robot controller. s

Various CAD/CAM Systems were evaluated for this application. They were:
CADAM Incs.' "CADAM'"; Dassault Systems' "CATIA"; and Mc Auto Systems'

"Unigraphics."

The system selected was CATIA. It is fully compatible with our IBM
mainframe computer and is capable of generating a solid model for full
three-dimensional display and manipulation. Dassault Systems U.S.A.

was contracted to develop the post processor that would convert the
graphic representation of the deburring task into a format acceptable to
process through the ASEA off-line programming software package called
"OLP" (Off Line Programming) which resides on the IBM PC. The actual
procedure that was used to generate an off-line deburring program is
described in the next three paragraphs.

The robot and all associated tooling were drawn to scale and positioned
in the graphics system exactly as on the shop floor, as shown in Figure
5-16. Next the part was drawn to scale and it was positioned both
radially and axially in the graphics system.

Through the use of system function keys and menu options, the simulated
robot was then guided through a series of motion commands which position
the deburring tool to the desired location at the specified rate of
travel. Once this was accomplished the data generated was processed
through the CATIA postprocessor which converted the graphic file into a
properly formatted source program needed for the ASEA "OLP" software.
Through file transfer applications, the newly generated source program
files were then transferred to the IBM PC for further processing through
the ASEA "OLP" system.

The ASEA '"OLP" is a user-friendly, menu driven, man-machine interface.
Each function is invoked from the main menu by moving a cursor to
highlight the desired option. There is an on-line help function which
can be used whenever explanatory information about a function in
question is desired.

5.6.2. Off-Line Programming Trials. Part number 3-100-400-02, Figure
5-17, was selected for off-line programming development. A 10-hole bolt
pattern was identified as the first task to attempt because of its
relative simplicity. Tooling was selected, measured and modeled to
scale in CATIA. A robotic program was created to deburr the 10 holes and
processed through the CATIA/ARLA interface. The file was transferred to
the IBM PC, converted into robot machine language and downloaded to the
robot's controller. Figure 5-18 (a-c) shows a graphic representation of
a deburring sequence.

The first dry run indicated that initiating the deburring cycle from the

robot's home position caused a singularity error, and motion was
inhibited. This situation occurs when the robot's fourth and sixth
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(a) Tool above hole

Figure 5-18. Sequence of Hole Deburring
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axes are parallel, which creates a condition in which the robot's
controller does not know which axis to activate. ASEA was notified and
they informed us that this problem is inherent in the six-axis IRB 60/2
robot, and that they were attempting to correct the problem. In order to
avoid the problem, an alternate start position was established.

The next dry run proved unsuccessful in that the tool tip was not
approaching the part at the specified location and orientation. Both
ASEA and Dassault were contacted as to the possible cause. Various _
tests were made in an attempt to resolve the problem. It was determined
that the problem was with the tool tip offset calculations. A meeting
was held with Textron Lycoming, ASEA, and Dassault personnel in
attendance. As a result of the meeting and observation of the robot's
movements, ASEA determined that the Y axis sign was reversed. This was
fixed and the tool then approached the work piece with correct
orientation. However, it was not at the correct location. The offset
distance was determined and transferred to the CATIA model. A trial
program was then generated to deburr three of the first five holes on
the part. This was performed successfully, and the problem was thought
to be solved.

A new program was generated to perform the entire deburring operation of
10 holes using the same CATIA model as the trial task. The X, Y, and Z
locations were verified to be the same as the three holes generated in
the trial task.

Upon running this new program the tool once again did not position to
the proper locations. ASEA was contacted and made aware of the
situation. After performing further recommended testing, it was
determined that the offset from the tool tip to the spindle face was
inaccurate and, to compound the problem, there is no tried and true
procedure to establish an accurate dimension on the six-axis IRB 60/2
robot.

5.7. Alternate Deburring Techniques

As part of the scope of work for this project, a tabulation of all
AGT-1500 parts manufactured at Lycoming has been generated with
associated deburring operations identified. Table 5-3 includes
recommended alternate deburring methods where automatic (robotic)
deburring is not practical. Operations on parts which are identified as
good candidates for robotic deburring will be investigated as the
production schedule permits.

5.7.1. Tumbling. This method, which has been in use for hundreds of
years, involves placement of parts into a barrel filled with abrasive
media, compound and water. The barrel is turned slowly, causing the
abrasive media to rub on the parts. Processing times are long, and there
is potential for damage to the parts as they tumble. An operator must
monitor the progress of deburring action during this process.
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5.7.2. Vibratory Finishing. This widely used method involves placement
of parts and media into an open top container where intense vibration

causes them to rub together. As with tumbling, an operator must monitor
the progress of this process, which can take anywhere from minutes to 20

hours or more to complete.

5.7.3. Centrifugal Barrel Finishing. In this process, finishing drums
are mounted on the periphery of a turret. As the turret spins, the
parts, media, compound and water in the drums are forced to the walls of
the drums. The drums are rotated slowly to create a sliding action of
media against parts. The result is fast deburring since media and parts
are under high centrifugal force.

5.7.4. Electrochemical Deburring. This process dissolves material from
the workpiece in a manner which is the opposite of plating. Electrolyte
flows between the positive workpiece and the negative electrode to
remove material. The process does not produce distortion, thermal or
mechanical stress, but requires custom electrode fabrication for each

area to be deburred.

5.7.5. Wet Blasting. Parts are bombarded with a flow of solid
particles suspended in water. The solid particles can be either abrasive
or glass beads. This process can deburr, degrease and improve surface
finish in one operation.

5.7.6.° Thermal Energy Method. This method uses heat to deburr and
deflash parts. Parts to be processed are placed in a sealed chamber
which is pressurized with a mixture of combustible gas and oxygen. The
mixture is ignited by a spark plug creating a burst of intense heat. The
excess oxygen in the chamber combines with the burrs and forms an oxide
- powder. As the flame reaches the main body of the part the temperature
of the burr drops below the ignition point. The oxide coating which
forms over the part can be removed with a cleaning solvent.

5.7.7. Manual Deburring. This refers to conventional burr removal
using hand held air motors and various deburring tools.
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Table 5-3. Alternate Deburring Methods for AGT-1500 Parts

Part Number Op.No. Op.Descrip. Std.Min. Alternate Method
3-020-173-15 175 Gear teeth 7.8 Manual
3-020-175-24 61 Keyways, holes 10.0 Manual
3-020-175-245F3 132 Holes, slots 10.3 Manual

211 | Teeth, spline 8.4 Manual
3-020-175-24SF5 241 Teeth, helical 4.5 Manual
3-020-410-27SF1 41 Holes 3.0 Manual

180 Housing 10.0 Manual
3-020-470-14SF1 93 Holes 7.0 Manual

184 Edges 15.0 Cent. Barrel

185 Edges ‘ 20.0 Cent. Barrel
3-020-520-03 Néne
3-080-075-03 152 Holes - .5 Manual

232 Gear, ;pline teeth 7.7 Manual

386 Slots, holes 2.0 Manual

492 Gear teeth 4.0 Manual

582 Journal area 4.0 Manual
3-080-076-01 151 Gear teeth 10.6 Manual
3-080-079-01 151 Gear teeth 17.2 Cent. Barrel
3-080-081-03 170 Spline, holes 5.0 Manual
3-080-230-03 30 Holes 1.2 Manual
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Table 5-3. (continued) Alternate Deburring Methods for AGT-1500 Parts

Part Number
. 3-080-086-01
3-080-260-01
.3—100-010—08
3-100-020-12
3-100-030-10

3-100-145-07

3-100-440-08

3-105-011-21

3-105-040-09
3-105-050-09

3-105-052-05

3-105-060-06
3-105-070-07
3-105-200-11
3-105-210-04

3-105-230-11

Op.No. Op.Descrip.

None
31
125
122
124
212
329
383
122
240
440
590
121
121
215
473
122
124
70
30

150

Holes

Edges

Edges

Edges

Slots
Spline
Slots

Edges
Spline
Edges

Gear teeth
Edges

Edges

Gear teeth
Gear teeth
Edges

Edges

Blade edges
Blade tip edges

Edges imp. vanes
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Std.Min Alternate Method
1.0 Manual
14.2 Manual
14.2 Manual
15.1 Manual
3.6 Manual
7.6 Manual
15.0 Manual
15.0 Manual
6.9 Manual
1.5 Manual
5.0 Manual
6.0 Manual
16.5 Manual
5.6 Manual
5.0 Manual
16.5 Manual
4.4 Manual
6.3 Manual
6.3 Manual
20.0 Manual



Table 5-3. (continued) Alternate Deburring Methods for AGT-1500 Parts

Part Number Op.No. Op.Descrip. Std.Min. Alternate Method

251 Edges imp. vanes 20.0 Manual
3-105-240-14 60 Edges 25.0 Robotice
3-110-002-65 100 Blade edges 1.2 Manual

130 Blade edges .6 Manual

140 Blade edges .2 Manual

3-110-002-655F1  None

3-110-008-11 220 Holes 5.0 Manual
240 Holes 5.0 Manual
270 Deburr 6.0 Manual

3-110-058-07 None

3-110-140-31 None

3-110-140-318A1 None

3-110-170-08 None

3-110-014-07 30 Edges 1.0 Manual
132 Edges . .6 Manual

3-110-122-01 None

3-110-380-05 160 Deburr 2.0 Manual
252 Trim edge 2.6 Manual

3-130-020-15 None

3-130-030-54 67 Deburr 2.0 Manual

3-130-153-04SF1 40 Edges 1.5 Manual
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Table 5-3. (continued) Alternate Deburring Methods for AGT-1500 Parts

Part Number Op.No. Op.Descrip. Std.Min. Alternate Method
7140 Keyhole slots 1.1 Manual
3-130-205-03SF1 43 Weld 4.0 Manual
'3-130-205-01SF1 44 Weld 1.2 Manual
61 Weld 1.2 Manual
3-130-700-13SF1 23  Holes 8.0 Manual
3-130-045-07 30 Edges 3.5 Manual
3-130-003-12 40 Edges .6 Manual
71 Deburr 2.2 Manual
122 Shroud I.D. .9 Manual
3-130-006-11 40 Deburr .6 Manual
71 Deburr 2.2 Manual
111 Deburr .9 Manual
3-130-060-13 180 Deburr 13.5 Wet Blasting
3-130-070-14 103 Deburr 5.0 Manual
121 Holes 1.0 Manual
190 Holes 10.0 Manual
270 Holes 2.5 Manual
3-130-090-26 None
3-130-224-08 40 Edge break 1.3 Manual
90 Edge break 1.5 Manual
140 Holes 10.0 Manual
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Table 5-3. (continued) Alternate Deburring Methods for AGT-1500 Parts

Part Number Op.No. Op.Descrip. Std.Min. Alternate Method
3-130-130-18 152 Hole 1.0 Manual

182 Holes } 2.0 Manual
3-130-750-19 60 Deburr 11.0 Cent. Barrel

216 Edge break 5.0 Cent. Barrel

260 Deburr 5.0 Cent. Barrel
3-140-045-09 234  Deburr . 8.9 Manual

383 Deburr 15.0 Manual
3-140-047-08 354 Deburr 25.0 Manual
3-140-080-12 51 Edges 2.0 Manual
3-140-114-12 61 Deburr .5 Manual

112 Holes 8.7 Manual
3-140-353-01 None
3-140-800-07 240 Edges 5.0 Manual
3-140-094-16 80 Edges 2.0 Manual

110 Holes 6.0 Manual

150 Holes 2.0 Manual

3-140-094-16SF1  None

3-140-194-13 180 Deburr 15.0 Cent. Barrel
3-140-202-33 150 Deburr 15.0 Cent. Barrel
306 Slots 6.0 Cent. Barrel
490 Edge Break 13.0 Cent. Barrel
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Table 5-3. (continued) Alternate Deburring Methods for AGT-1500 Parts

Part Number

3-140-202-33SF1

3-140-218-04

3-140-430-06
3-140-490-R11
3-140-046-05
3-140-500-R0O9

3-140-660-13

3-500-010-41SA1
3-500-031-12
3-500-031x11
3-500-032-08
3-500-070-07
3-500-221-05
3-500-222-02

3-500-239-07SF1

Op.No. Op.Descrip.

140

290

480

51

110

None

182

30

142

08

330

360

None

None

None

None

None
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90

60

Deburr
Slots

Edge break
Deburr

Deburr

Deburr
Edge
Deburr

I.D.

Holes and slot

Edge break

Deburr
I.D., 0.D.
Edge break

Edge break

»

holes
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15.

6.

13.

15.

10.

44,

Std.Min.

0

Alternate Method

Cent. Barrel
Cent. Barrel
Cent. Barrel

Manual

~Manual

Manual

Manual

Manual

Robotic

Robotic

Robotic

Manual

Manual

Manual

Manual



Table 5-3, (continued) Alternate Deburring Methods for AGT-1500 Parts

Part Number Op.No. Op.Descrip. Std.Min. Altermate Method
3-500-277x01 41 Edge break 2.9 Manual
3-500-296-01 None

3-500-480-17 None

3-500-480-17SA4  None
3-500-510-05 None
3-500-520-07 None

3-500-520-07SF1 None

3-500-650-13 162 Fwd & Aft ends 32.0 Robotic
3-140-870-04 None
3-500-710-07 None
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